MINNESOTA IT SERVICES

Executive Steering Committee (ESC) Update Minnesota Eligibility Technology System (METS)

Lisa Koenig | Director, Program Management Division | MNIT Services @ DHS/MNsure

September 25, 2018



- Fall Release Recap
- Winter Release
- 2018 Release Roadmap
- 2019 Release Planning
- 19.1 Release
- Program Status Report

Fall Release Recap

- 2019 Marketplace Setup
 - Included Open Enrollment
- Notices
- Carrier Integration
- Reasonable Opportunity Period (ROP) Defect Fixes
- Auto and Manual Renewal Defect Fixes
- MMIS Interface (Redesign)

Winter Release

- METS to MMIS Interface (Defects)
- Notices
- FTI Renewals
- Defect Fixes
- Carrier Integration

METS 2018 Release Roadmap

Spring 2018 METS to MMIS Interface (Redesign & Defects) Notices Reasonable Opportunity Period (ROP) Phase 1 DEED for Renewals

Defects

Summer 2018

Carrier Integration Periodic Data Matching/FTI Masking Annual Cúram Upgrade

EngagePoint/ Oracle/ Cloudera Product Upgrades

Fall 2018

METS to MMIS Interface (Redesign) Notices Carrier Integration Reasonable Opportunity Period (ROP) Renewals Defects Defects

Periodic Annual Work

Winter 2018

METS to MMIS Interface (Defects)
Notices
Defects
FTI Renewals
Carrier Integration

Ongoing Operations Projects

1095-A Operations
1095-B Operations
Data Access and Management (Reports)
Defect Management
Infrastructure Improvements
Periodic/Annual Work
Annual Renewal Processing / Renewals Operations

Key

Work Incomplete
Work Completed
Work Currently Underway

Projects with Work in Progress in 2018 (Deploying 2019 or Later)

Effective Dates
GetInsured Implementation
Renewals Improvement Processing
Unique Person ID
Discovery
Verify Lawful Presence (VLP) Step 1
Reasonable Opportunity (ROP) Phase 2

2019 Release Planning

- Identify and score new proposed project work (Gateway)
- Determine capacity, define project scope and gather level of effort (LOE) for proposed 2019 projects and ongoing efforts
- Rank and prioritize projects
- Identify release timeframe
- PMT recommendation
- ESC approval

19.1 Release

Proposal:

- Verify Lawful Presence
- METS Improvement Project
- Notices
- Defects
- METS to MMIS Interface

TBD: Reasonable Opportunity Period (ROP) – Phase 2

Program Status

Release	Project		Scope	Schedule	Issue	Risk	Overall
17.4	Periodic Data Match / FTI Masking		Green	Green	Green	Green	Green
18.3	METS to MMIS Interface Redesign & Defects		Green	Yellow	Yellow	Yellow	Yellow
	Notices 18.3		Green	Green	Green	Green	Green
	Defects 18.3		Green	Green	Green	Green	Green
18.4	Notices 18.4		Green	Green	Green	Green	Green
	Defects 18.4		Green	Green	Green	Green	Green
	Reasonable Opportunity Period (ROP) - Phase 1		Green	Green	Green	Green	Green
	Reasonable Opportunity Period (ROP) - Phase 2		Green	Yellow	Yellow	Yellow	Yellow
	Unique Person ID- Phase 3		Gray	Gray	Gray	Gray	Gray
	FTI Renewals		Green	Green	Green	Green	Green
19.1	Notices 19.1		Green	Green	Green	Green	Green
	Verify Lawful Presence (VLP) Step 1		Green	Green	Green	Green	Green
19.2	GetInsured Implementation		Green	Yellow	Green	Green	Yellow
TBD	Effective Dates		Green	Green	Green	Green	Green
	PRISM		Green	Yellow	Green	Green	Yellow
	Renewals Improvement Processing		Gray	Gray	Gray	Gray	Gray
Ongoing	1095-A		Green	Green	Green	Green	Green
	1095-В		Green	Green	Green	Green	Green
	Carrier Integration	ESOR Loading Multiple Transactions	Green	Green	Green	Green	Green
	Carrier Integration	ESOR-1095-A Defects, Enhancements	Green	Green	Green	Green	Green
	Data Access & Management (Reports)		Green	Green	Green	Green	Green
	Discovery	Healthcare Application Changes	Green	Green	Green	Green	Green
	Infrastructure Improvements	Compliance & Audits	Green	Red	Green	Yellow	Red
	Infrastructure Improvements	Disaster Recovery Testing Phase 2	Green	Yellow	Yellow	Green	Yellow
	Infrastructure Improvements	Other	Green	Green	Green	Green	Green
	Infrastructure Improvements	IAM MNsure MFA & Dev Enhancements	Green	Green	Green	Green	Green
	Periodic/Annual	2019 Marketplace Setup	Green	Green	Green	Green	Green
	Periodic/Annual	2019 SEP to OE and OE to SEP	Green	Green	Green	Green	Green
	Periodic/Annual	2019 FPL-MCRE/IA/uQHP	Green	Green	Green	Green	Green
	Periodic/Annual	2019 Passive Renewals	Green	Green	Green	Green	Green

(as of 9/21/2018)